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ESTIMATE RUN 06/21/2016

ESTIMATE SUMMARY 15:20:54

CONTID: C20748         ESTIMATE NO: 0003 PROG 2005

PCN: 20748-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 392 MP 115.462 TO MP 125.850 PERCENT TIME:

PROJECT NO: STA392A-019                   

SH392 RESURFACING LUCERNE EAST

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,760,293.07 PARTICIPATING $ $ 1,662,631.30

AWARD PROJECT AMT: 5,714,510.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -49,097.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.44

WORK DAYS

WORK DAYS

41.78%

3,935,727.02

1,662,631.30

1,662,631.30

1,613,534.21

$

$

$

$

2,824,566.05

0.00

2,824,566.05

0.00

2,824,566.05

-80,045.91

0.00

2,744,520.14

0.00

AMOUNT DUE 2,744,520.14 1,613,534.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,613,534.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

44.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/04/201606/17/2016

01/28/2016

02/23/2016

03/23/2016

04/04/2016
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PCN: 20748-BID    ESTIMATE RUN 06/21/2016

PROJECT: STA392A-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Tree 2.000

0.000

202-00010  
 

3,627.402.000

0.00

2.000

EACH

1,813.70000

0010 *Removal of Headwall 1.000

0.000

202-00015  
 

3,268.511.000

0.00

1.000

EACH

3,268.51000

0015 *Removal of Ditch Lining 7.000

0.000

202-00025  
 

2,451.407.000

0.00

7.000

LF  

350.20000

0020 *Removal of Pipe 131.000

0.000

202-00035  
 

10,245.51131.000

0.00

135.000

LF  

78.21000

0025 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

366.000

EACH

2.28000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

5,642.000

SY  

4.87000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,292.000

SY  

11.04000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

136.96000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

21.000

EACH

1,636.29000

0050 *Embankment Material (Complete In Place) 454.000

0.000

203-00060  
 

18,691.18454.000

0.00

1,670.000

CY  

41.17000

0055 Proof Rolling 0.000

0.500

203-01100  
 

124.960.500

124.96

10.000

HOUR

249.91000
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PCN: 20748-BID    ESTIMATE RUN 06/21/2016

PROJECT: STA392A-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

30.000

HOUR

220.30000

0065 Potholing 0.000

4.000

203-01597  
 

1,341.004.000

1,341.00

16.000

HOUR

335.25000

0070 *Structure Excavation 49.000

0.000

206-00000  
 

2,974.3049.000

0.00

53.000

CY  

60.70000

0075 *Structure Backfill (Flow-Fill) 48.000

15.000

206-00065  
 

16,987.9563.000

4,044.75

63.000

CY  

269.65000

0080 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

4.09000

0085 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

5.84000

0090 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,575.891.000

0.00

2.000

EACH

1,575.89000

0095 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

35.02000

0100 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

70.04000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

96.54000

0110 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

50.000

EACH

194.03000
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PCN: 20748-BID    ESTIMATE RUN 06/21/2016

PROJECT: STA392A-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

228.27000

0120 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

100.000

LF  

9.34000

0125 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

1,168.73000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

14,007.89000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

15,758.88000

0140 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00202  
 

0.000.000

0.00

750.000

SY  

3.79000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

601.000

CY  

60.18000

0150 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

5,549.000

CY  

40.82000

0155 *Aggregate Base Course (Special) 2,203.000

2,828.000

304-09000  
 

214,572.155,031.000

120,614.20

5,031.000

CY  

42.65000

0160 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

46,949.000

111,043.000

310-00610  
 

497,674.80157,992.000

349,785.45

158,200.000

SY  

3.15000

0165 *Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

8,109.000

0.000

310-00614  
 

53,924.858,109.000

0.00

8,109.000

SY  

6.65000
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PCN: 20748-BID    ESTIMATE RUN 06/21/2016

PROJECT: STA392A-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 17.900

0.000

403-00720  
 

3,132.5017.900

0.00

100.000

TON 

175.00000

0175 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 6,039.400

15,056.500

403-33741  
 

1,413,425.3021,095.900

1,008,785.50

30,194.000

TON 

67.00000

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

18,204.000

TON 

74.00000

0185 *Concrete Class E 6.000

0.000

601-04000  
 

5,850.006.000

0.00

6.010

CY  

975.00000

0190 *Reinforcing Steel (Epoxy Coated) 433.000

0.000

602-00020  
 

1,342.30433.000

0.00

433.000

LB  

3.10000

0195 *36 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01365  
 

6,560.0032.000

0.00

32.000

LF  

205.00000

0200 *24 Inch Corrugated Steel Pipe 5.000

0.000

603-10240  
 

410.005.000

0.00

5.000

LF  

82.00000

0205 *36 Inch Corrugated Steel Pipe 377.000

0.000

603-10360  
 

33,930.00377.000

0.00

388.000

LF  

90.00000

0210 *24 Inch Steel End Section 4.000

0.000

603-30024  
 

1,440.004.000

0.00

4.000

EACH

360.00000

0215 *36 Inch Steel End Section 3.000

0.000

603-30036  
 

2,145.003.000

0.00

3.000

EACH

715.00000

0220 *60 Inch Steel End Section 0.000

0.000

603-30060  
 

0.000.000

0.00

2.000

EACH

2,600.00000
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PCN: 20748-BID    ESTIMATE RUN 06/21/2016

PROJECT: STA392A-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,100.001.000

0.00

1.000

EACH

4,100.00000

0230 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

320.000

EACH

110.00000

0235 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

46.000

EACH

110.00000

0240 *2 Inch Electrical Conduit (Jacked) 0.000

127.000

613-00201  
 

3,013.71127.000

3,013.71

127.000

LF  

23.73000

0245 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

8.000

LF  

28.25000

0250 *Pull Box (13"x24"x18") Deep 0.000

3.000

613-07050  
 

2,966.343.000

2,966.34

4.000

EACH

988.78000

0255 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

728.87000

0260 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

18.000

SF  

28.53000

0265 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

2.000

EACH

513.60000

0270 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

4,237.62000

0275 *Construction Surveying 0.500

0.280

625-00000  
 

46,800.000.780

16,800.00

1.000

L S 

60,000.00000
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PCN: 20748-BID    ESTIMATE RUN 06/21/2016

PROJECT: STA392A-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mobilization 0.500

0.100

626-00000  
 

156,369.000.600

26,061.50

1.000

L S 

260,615.00000

0285 *Public Information Services (Tier III) 0.500

0.250

626-01103  
 

11,865.750.750

3,955.25

1.000

L S 

15,821.00000

0290 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

521.000

GAL 

82.75000

0295 *Pavement Marking Paint (Waterborne) 581.000

1,297.000

627-00011  
 

87,101.641,878.000

60,154.86

1,942.000

GAL 

46.38000

0300 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

69.000

SF  

18.38000

0305 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

221.000

SF  

10.13000

0310 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

24.000

EACH

716.29000

0315 *Flagging 1,163.500

1,396.500

630-00000  
 

65,740.802,560.000

35,862.12

7,000.000

HOUR

25.68000

0320 *Pilot Car Operation 116.000

170.500

630-00001  
 

15,694.47286.500

9,339.99

1,000.000

HOUR

54.78000

0325 *Traffic Control Inspection 25.000

8.000

630-00007  
 

3,013.2333.000

730.48

45.000

DAY 

91.31000

0330 *Traffic Control Management 29.000

16.000

630-00012  
 

50,076.0045.000

17,804.80

90.000

DAY 

1,112.80000
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PCN: 20748-BID    ESTIMATE RUN 06/21/2016

PROJECT: STA392A-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

6.000

HOUR

57.07000

0340 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

456.531.000

0.00

2.000

EACH

456.53000

0345 *Construction Traffic Sign (Panel Size A) 21.000

2.000

630-80341  
 

918.8523.000

79.90

46.000

EACH

39.95000

0350 *Construction Traffic Sign (Panel Size B) 43.000

11.000

630-80342  
 

4,314.0654.000

878.79

114.000

EACH

79.89000

0355 *Construction Traffic Sign (Special) 71.000

21.000

630-80344  
 

1,260.4092.000

287.70

184.000

SF  

13.70000

0360 *Vertical Panel 15.000

0.000

630-80350  
 

427.9515.000

0.00

50.000

EACH

28.53000

0365 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,761.062.000

0.00

4.000

EACH

3,880.53000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

342.400.500

0.00

1.000

EACH

684.80000

0375 *Drum Channelizing Device 20.000

0.000

630-80360  
 

799.0020.000

0.00

100.000

EACH

39.95000

0380 *Traffic Cone 107.500

0.000

630-80380  
 

797.65107.500

0.00

400.000

EACH

7.42000

0385 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

6.000

DAY 

570.67000
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PCN: 20748-BID    ESTIMATE RUN 06/21/2016

PROJECT: STA392A-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

10,272.001.000

0.00

1.000

EACH

10,272.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0400 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0410 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

132,000.000

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0420 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0425 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

174,000.000

F A 

1.00000

0430 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 2,769,785.841,662,631.306,705,512.87CURRENT AMT0200 $ $ $
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PCN: 20748-BID    ESTIMATE RUN 06/21/2016

PROJECT: STA392A-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 *Field Office (Class 2) 1.000

0.000

620-00002  
 

17,500.001.000

0.00

1.000

EACH

17,500.00000

0450 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,500.001.000

0.00

1.000

EACH

30,500.00000

0455 Sanitary Facility 2.000

0.000

620-00020  
 

6,780.202.000

0.00

2.000

EACH

3,390.10000

CAT 54,780.200.0054,780.20CURRENT AMT0400 $ $ $

$ 2,824,566.041,662,631.30$6,760,293.07$CURRENT AMTPROJECT TOTAL


